COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/09/2004

ESTIMATE SUMMARY 14:12:10
CONTID: C14400 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14400-BID COFRS REPORTING CATEGORY: 4 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 24.0 DAYS TIME ALLOW: 37 WORK DAYS
SH 119 Rock Mitigation PERCENT TIME: 64.86 ORIG TIME ALLOW: 37 WORK DAYS

PROJECT NO: STA 1191-020

SH 119 Rockfall Mitigation 29.3-32.5

NAME OF ROAD: SH 119
PROJECT COUNTIES: BOULDER, REGION 4
CONTRACTOR:
ROCK & COMPANY PAY PERIOD ENDING 06/26/2004 DATE TIME STARTED 05/17/2004
995 NORTH 5TH AVENUE DATE LET 04/15/2004 DATE WORK BEGAN
DATE AWARDED 04/21/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/07/2004 DATE ACCEPTED
BRIGHTON CO 80603 303/637-9230 DATE NOTICE TO PROCEED 05/17/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 337,082.00 PARTICIPATING $ 233,322.90 $ 185,366.40
AWARD PROJECT AMT:  $ 297,950.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 69.22% TOTAL EARNINGS 233,322.90 185,366.40
FUNDS AVAILABLE: $ 103,759.10 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 233,322.90 185,366.40
TOTAL CLAIMS: $ 0.00 RETAINAGE -2,630.20 -2,262.46
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 230,692.70 183,103.94
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 230,692.70 183,103.94
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 183,103.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14400-BID ESTIMATE RUN 07/09/2004
PROJECT: STA 1191-020 ESTIMATE NO: 0002 14:12:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY SITE 1

0005 203-00400 ROCK EXCAVATION 3.000 0.000
cy 0.000 0.00
100.00000 0.000 0.00
0010 203-00598  ROCK SCALING 80.000 20.000
HOUR 0.000 0.00
60.00000 20.000 1,200.00
0015 211-01111  ROCK REINFORCEMENT (DOWELS) 1,000.000 144.000
LF 0.000 0.00
19.50000 144.000 2,808.00
0020 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 11.000 0.000
TON 0.000 0.00
200.00000 0.000 0.00
0025 607-11576  TEMPORARY ROCKFALL CONTAINMENT SYSTEM 0.500 0.000
LS 0.000 0.00
7,000.00000 0.000 0.00
0030 607-55100 WIRE MESH 18,000.000 16,680.000
SF 0.000 0.00
1.10000 16,680.000 18,348.00
0035 626-00000 *MOBILIZATION 0.500 0.250
LS 0.250 5,000.00
20,000.00000 0.500 10,000.00
0040 627-00001 PAVEMENT MARKING PAINT 4.000 0.000
GAL 0.000 0.00
58.00000 0.000 0.00
0045 630-00000 *FLAGGING 576.000 135.500
HOUR 0.000 0.00
21.00000 135.500 2,845.50
0050 630-00007 *TRAFFIC CONTROL INSPECTION 18.000 4.000
DAY 0.000 0.00
21.00000 4.000 84.00
0055 630-00012 *TRAFFIC CONTROL MANAGEMENT 21.000 7.000
DAY 0.000 0.00

388.00000 7.000 2,716.00
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PCN: 14400-BID ESTIMATE RUN 07/09/2004
PROJECT: STA 1191-020 ESTIMATE NO: 0002 14:12:10

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY SITE 1
0060 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 7.000
EACH 0.000 0.00
83.00000 7.000 581.00
0065 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 2.000
EACH 0.000 0.00
104.00000 2.000 208.00
0070 630-80359 *PORTABLE MESSAGE SIGN PANEL 41.000 22.000
DAY 0.000 0.00
125.00000 22.000 2,750.00
0075 630-80360 *DRUM CHANNELIZING DEVICE 80.000 3.000
EACH 0.000 0.00
51.00000 3.000 153.00
0080 630-80380 *TRAFFIC CONE 100.000 17.000
EACH 0.000 0.00
10.00000 17.000 170.00
0085 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0090 700-70022 F/A OJT COLORADO TRAINING PROGRAM 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0095 700-70028 F/A ESB PROGRAM 2,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 106,831.00 $ 5,000.00$ 41,863.50
CAT NO0202 ROADWAY SITE 2
0175 203-00400 ROCK EXCAVATION 4.000 0.000
cYy 0.000 0.00
100.00000 0.000 0.00
0180 203-00598 ROCK SCALING 80.000 36.000
HOUR 27.000 1,620.00
60.00000 63.000 3,780.00
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PCN: 14400-BID ESTIMATE RUN 07/09/2004
PROJECT : STA 1191-020 ESTIMATE NO: 0002 14:12:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 ROADWAY SITE 2
0185 211-01111 ROCK REINFORCEMENT (DOWELS) 450.000 0.000
LF 364.000 7,098.00
19.50000 364.000 7,098.00
0190 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 10.000 0.000
TON 0.000 0.00
200.00000 0.000 0.00
0195 601-10075 SHOTCRETE (3 INCH MIN THICK, 5000 PSI MIN STRENGTH) 450.000 0.000
SY 450.000 104,850.00
233.00000 450.000 104,850.00
0200 607-11576 TEMPORARY ROCKFALL CONTAINMENT SYSTEM 0.500 0.000
L S 0.000 0.00
7,000.00000 0.000 0.00
0205 607-55030 MESH POST 16.000 0.000
EACH 12.000 15,600.00
1,300.00000 12.000 15,600.00
0210 607-55100 WIRE MESH 17,000.000 0.000
SF 6,764.000 7,440.40
1.10000 6,764.000 7,440.40
0215 607-55101 CABLE NET 2,188.000 0.000
SF 2,188.000 14,222.00
6.50000 2,188.000 14,222.00
0220 626-00000 MOBILIZATION 0.500 0.250
L S 0.250 5,000.00
20,000.00000 0.500 10,000.00
0225 627-00001 PAVEMENT MARKING PAINT 4.000 0.000
GAL 0.000 0.00
58.00000 0.000 0.00
0230 630-00000 *FLAGGING 576.000 64.000
HOUR 475.000 9,975.00
21.00000 539.000 11,319.00
0235 630-00007 *TRAFFIC CONTROL INSPECTION 18.000 3.000
DAY 9.000 189.00
21.00000 12.000 252.00
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PCN: 14400-BID ESTIMATE RUN 07/09/2004
PROJECT: STA 1191-020 ESTIMATE NO: 0002 14:12:10
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0202 ROADWAY SITE 2
0240 630-00012 *TRAFFIC CONTROL MANAGEMENT 21.000 2.000
DAY 19.000 7,372.00
388.00000 21.000 8,148.00
0245 630-80359 *PORTABLE MESSAGE SIGN PANEL 70.000 14.000
DAY 56.000 7,000.00
125.00000 70.000 8,750.00
0250 700-70010 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0255 700-70022 F/A OJT COLORADO TRAINING PROGRAM 100.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70028 F/A ESB PROGRAM 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0202 CURRENT AMT $ 230,251.00 $ 180,366.405 191,459.40
PROJECT TOTAL CURRENT AMT $ 337,082.00 $ 185,366.40 % 233,322.90



